FORM 3

Project Proposal Form

All partner organizations wishing to apply to the IHH Humanitarian Relief Foundation must complete the Project Proposal Form, sign it; and attach if there is any documents in English, Arabic or Turkish other than the requested documents. Make sure to fill in all sections of the form and send the filled forms to IHH as soon as they are approved. ***Organizations applying for funding for the first time should prepare and return a carefully prepared and signed Fund Agreement (Form 1, 2) prior to this form. Signatures on all forms must belong to the Chairman of the Board of Directors or the General Manager / Secretary.***

Section 1: Information of the Partner Organization Preparing the Project

1.1 Give the official and working names of your foundation. (Example: Official Name: Foundation for Human Rights and Freedom -Humanitarian Relief Foundation / Work Name: IHH Humanitarian Relief Foundation)

Official Name:	Small Kindness Bangladesh	
Work Name (if there is any):	SKB	
Official Address:	House #4, Road # 33, Sector # 07 Uttara Model town # Dhaka # 1230, Bangladesh	
Phone Number:	+880258956123	Fax: +880258956123
E-Mail	kindnessforbeauty@gmail.com	Website: www.smallkindnessbd.org

Section 2: General Content of the Project

2.1 General Information about Project

Project name: **Women-friendly space (skill development projects) for Rohingya Refugees-2026**	
Total Cost of Project: € 20955	Amount Requested From IHH: € 20955
Project Duration: 6 months	

Project manager: Md Abu Huraira	Phone Number: +8801318551686
E-Mail: kindnessforbeauty@gmail.com	Mobile Number: +8801318551686

2.2 Project Address Information

Country: Bangladesh	Region: Chattogram
City: Ukhiya, Teknaf	County: Cox's Bazar
Town: Ukhiya, Teknaf	Neighborhood/Village: Kutupalong, Balukhali, Amtoli.
Coordinates: Local organizers and volunteers	Distance from the Capital: 415 km
Population: Approximately 1.2 million.	Muslim Population: 100%

2.3 If the project will be implemented in more than one place, fill in the table below.

	Region	City	Neighborhood / Village:	Item & Pack Quantity	Number of beneficiaries
1	Chattogram	Cox's Bazar	Ukhiya, Teknaf	50	50 beneficiary families among the GBV victim women and unemployed adolescents.

2.4 Please provide information about the population and socio-economic status of the project area (city, village, and town).

Total Population: 1.2 million (Approximately)

Demographic Structure:

Type of people	Age limit (Year)	Percentage (%)
Child	0 to 17	52%
Adult	18 to 59	42-44%
Old	60+	2-4%

Types of Gender	Percentage (%)
Male	49%
Female	51%

(If there is any) Refugee and Migrant Population: 100%

National Revenue: N/A	Ratio of Population Living Below the Poverty Line: 99%. The Refugees are dependent on donations.
Literacy Rate:	Less than 10%

Provide general information about the socio-economic situation of the project area.

The socio-economic condition of Gender-Based Violence (GBV) victims within the Rohingya refugee camps in Bangladesh is characterized by profound vulnerability, limited access to resources, and systemic barriers that hinder recovery and empowerment.

Rohingya women, especially GBV survivors, face significant challenges in accessing income-generating activities due to cultural norms and mobility restrictions. This economic dependency often forces them to remain in abusive relationships. Reductions in food rations and aid have exacerbated the financial strain on refugee households, disproportionately affecting women who are often responsible for managing household needs.

Survivors of GBV often face social ostracization, discouraging them from seeking help or reporting abuse. Cultural norms limit women's movement outside the home, reducing their access to support services and community engagement opportunities. Many camps lack adequate services for GBV survivors, including counseling, legal aid, and safe shelters. Besides, general insecurity within the camps deters women from accessing the few available support services.

Empowering these vulnerable families, including traumatized women and unemployed adolescents, by providing them with pragmatic training on sewing, beading, stitching, gas stoves, and solar system repairing could be a good solution to this problem. If we can give them a ground for taking training from SDLP and engaging in income-generating activities, they will be able to earn and thus will put normalcy in their lives.

Besides, they will be able to bear some of the expenses on their own. Certainly, this will give them not only a foothold to live but also remove their mental trauma. Some initiatives must be taken to make them capable, liveable, and optimistic. Considering this reality, SKB is proposing to launch an SDLP for these vulnerable people.

2.5 Project Details:

Brief Description of the Project:	In Bangladesh, the Rohingya population is officially recognized as "Forcibly Displaced Myanmar Nationals (FDMN)." Since the initial influx in the 1970s and the major displacement in 2017, Rohingya refugees have continued to face severe humanitarian challenges. Many arrived with no resources and were forced to seek shelter in extremely vulnerable conditions, both inside and outside the refugee camps. Humanitarian assistance has primarily been concentrated within camp settings, while Rohingya individuals residing outside the camps often receive limited or no structured support. As a result, this group remains highly vulnerable and underserved. The most significant influx occurred in 2017, when widespread violence in Myanmar forced approximately one million Rohingya to seek refuge in Bangladesh. Since then, they have been enduring multiple layers of hardship, particularly women, widows, and orphan caregivers, who face severe physical, psychological, and economic vulnerabilities. Many of them continue to struggle with trauma, loss, and uncertainty about their future. Within the camps, movement and livelihood opportunities are highly restricted, leaving many refugees without access to sustainable income-generating activities. Similarly, those living outside the camps, often with relatives or informal arrangements, face extreme

	financial hardship due to a lack of livelihood opportunities and basic support services. Studies and field observations indicate that a significant proportion of the Rohingya population is affected by psychosocial distress and related health challenges, ranging from mild conditions to severe mental health concerns. This prolonged dependency has also reduced self-confidence and created a sense of helplessness among many individuals. Despite these challenges, a large number of Rohingya men and women express a strong willingness to work and become self-reliant. However, most humanitarian interventions remain focused on short-term relief, such as food and basic item distribution, with limited emphasis on sustainable livelihood development or skill-building initiatives. There is a critical need to transform this untapped human potential—particularly among women and adolescents—into productive and empowered community members. Providing structured livelihood opportunities will not only enhance household income but also contribute to psychological healing, dignity, and social stability. In this context, skill development and livelihood programs for survivors of Gender-Based Violence (GBV) play a vital role in promoting economic empowerment, psychological resilience, and social reintegration. Such interventions equip beneficiaries with practical skills that enable them to rebuild their lives and actively contribute to their families and communities. Recognizing this urgent need, SKB proposes to implement a skills development training program aimed at empowering vulnerable Rohingya women. Under this initiative, **50 women** will receive structured vocational training in sewing and other related **income-generating skills over a period of six months at a dedicated training center** in the Rohingya refugee camps in Cox's Bazar. **The total project cost is estimated at €**20955 This initiative is expected to enhance self-reliance, improve household income, and enable participants to provide better care and education for their children, ultimately contributing to improved dignity, stability, and quality of life within the community.
Project Rationale:	The rationale behind skill development projects, especially for vulnerable populations such as gender-based violence (GBV) survivors in refugee settings like the Rohingya camps in Bangladesh, lies in the urgent need to restore dignity, promote economic independence, and build long-term resilience. These initiatives go beyond immediate aid to create sustainable pathways for self-reliance and empowerment. In protracted refugee situations like the Rohingya crisis, aid alone is not a sustainable solution. Acquiring marketable skills (like tailoring, sewing, handicrafts, or small business training) provides refugees with tools to engage in small-scale economic activities both inside the camps and in nearby host communities. GBV survivors often suffer from deep psychological wounds. Skill-building and productive engagement offer a structured routine and a

	path toward emotional healing. Learning a skill or trade can restore a sense of value, dignity, and self-worth that trauma and displacement often destroy. Hence, it has become a growing demand to design an SDLP program to make them solvent. These initiatives for the vulnerable Rohingyas will offer them Psychological support and skill development so that they will earn a livelihood on a regular basis.
Project Objectives:	Primarily, these projects really aim to support some Rohingya families to manage their livelihoods, and to bestow new inspiration and hope. If they can lead a life with a formatted working structure, hopefully, they will have a sound impact on the socio-economic progress of the country. The specific objectives are following. • Support GBV survivors in reintegrating into their communities with dignity and confidence. • Reduce stigma and social isolation through community-based training and cooperative activities. • To make 50 disadvantaged families self-reliant and confident • Enable survivors to earn a stable income through vocational training and small business support. • Promote financial independence to reduce dependency on aid and harmful coping strategies. • Help survivors regain a sense of purpose, self-worth, and routine through productive engagement. • Use skill-building as a tool for emotional healing and recovery from trauma. Provide practical, market-relevant skills (e.g., tailoring, handicrafts, soap-making, poultry rearing, computer literacy) tailored to the local context.
Target group:	Rohingya People (GBV victims and unemployed adolescents)
Total number of Beneficiaries:	50
Groups that may be negatively affected by the project: (if there is any): N/A	
Problems that may arise as a result of the project and measures that can be taken: (if there is any): N/A	

Project Supplementary Forms:

Note: Additional forms sent regarding the details of the project must be filled.

For different project proposals such as permanent projects, water wells, orphanages, the documents specified in the relevant annex must be completed. All documents, including attachments, will be signed.

SECTION 3: Project Implementation and Internal Audit

3.1 Explain step by step how your foundation will implement the project, mentioning all the details.

Needs Assessment and Context Analysis

- Conduct focus group discussions (FGDs) and one-on-one interviews with survivors, community members, and service providers.
- Analyze local market opportunities and existing skills gaps.
- Map available services, protection risks, and barriers (e.g., mobility, childcare, stigma).

Stakeholder Engagement and Partnership Building

- Collaborate with camp authorities (RRRC), stakeholders, and women's groups.
- Involve male community leaders and religious figures to gain social acceptance.
- Engage host communities to reduce tensions and promote inclusion.

Program Design and Planning

- Define goals, objectives, outcomes, and indicators.
- Select appropriate vocational training areas (e.g., tailoring, embroidery, livestock rearing, ICT).
- Integrate trauma-informed approaches and life skills (confidence building, communication, rights awareness).
- Include child care, transportation support, and flexible timing for women.

Selection of Beneficiaries

- Use clear, inclusive, and survivor-safe criteria for selecting participants.
- Prioritize GBV survivors identified through case management and protection services.
- Ensure confidentiality and informed consent in the selection process.

Training Implementation

- Partner with experienced trainers or vocational institutions.
- Provide materials, toolkits, or starter packs (e.g., sewing kits, livestock, computers).

Ensure inclusive, safe learning environments (e.g., female trainers, secure spaces).

3.2 Please state the experience and ability of your foundation to successfully carry out this project. If you have carried out a project similar to this project before, please provide information.

Small Kindness Bangladesh (SKB) has already established a ground management team in the Cox's Bazar region to monitor and evaluate different phases of project implementation. The team will send periodic reports to the President and the executive committee. SKB's media team is assigned to collect and publish daily activity reports via WhatsApp and other social media. A good number of volunteers and self-motivated people are cooperating in the implementation of our regular projects, and beneficiaries are also highly delighted with the services rendered.

The community is ready to be involved in the execution of our midterm and long-term plan for

providing necessary healthcare services, food, and education for this vulnerable community. We have a coordinated action plan for the overall development of the community. Effective coordination among core management, supporting staff, and volunteers helps to implement all kinds of activities.

SKB has been working continuously and relentlessly for the benefit of the neglected people to bring them into the mainstream in collaboration with different national, multinational, and international organizations, such as Yetim Vakfi, ICNA, Al Ihsan, HAUK, HHRD, Crescent Aid International, Muslim Aid Sverige, Iqra Foundation, Wefa, etc.

3.3 Provide detailed information about your foundation's internal control mechanism for the implementation of this project.

Audit Mechanism of SKB:

SKB has established a comprehensive and effective internal audit mechanism to ensure transparency, accountability, and sound financial management across all organizational operations. This mechanism is embedded within the organization's overall governance and internal control framework, enabling systematic oversight throughout the project lifecycle.

Under this policy, an independent Internal Audit Committee is designated to monitor compliance with organizational procedures, donor guidelines, and financial regulations. The committee operates with a clear mandate to review, verify, and assess all financial and operational activities, ensuring that resources are utilized efficiently and strictly for their intended purposes.

The audit mechanism functions through the following key components:

- **Pre-Implementation Review:** All project plans, budgets, and procurement processes are reviewed to ensure alignment with feasibility assessments, donor requirements, and organizational policies.
- **Process Monitoring:** During implementation, the audit team conducts periodic checks and field visits to verify adherence to approved plans, quality standards, and financial controls. This includes reviewing procurement practices, distribution processes, and beneficiary selection methods.
- **Financial Verification:** All financial transactions are subject to thorough documentation and verification, including quotations, invoices, vouchers, and payment records, to ensure accuracy and prevent misuse of funds.
- **Segregation of Responsibilities:** Distinct committees—such as the Feasibility Study Committee, Planning Team, Implementation Committee, Procurement Committee, Distribution Committee, Monitoring and Evaluation Committee, and Reporting and Documentation Section—ensure checks and balances at every stage of the project.
- **Post-Implementation Audit:** Upon project completion, a comprehensive audit is conducted to evaluate financial statements, supporting documents, and overall project performance.
- **Reporting and Compliance:** Audit findings are formally documented and shared with senior management for review and necessary action. Any discrepancies identified are addressed promptly to strengthen compliance and improve future performance.

This structured audit system ensures that all activities are conducted with the highest level of integrity and professionalism. It reinforces SKB's commitment to maintaining donor trust while delivering impactful and accountable humanitarian services.

Section 4: Project Cost and Sustainability

For this proposal, specify all budget details and add supporting documents where appropriate (At least 3 quotes, estimates, architectural plans, site maps, plan permits, detailed case studies / socio-economic evaluations, registration/registration certificates, references, recommendations, etc.). If necessary, you can present information on additional pages:

4.1 Write the cost items of the project. (Depending on the nature of your project, you can change the table to indicate the project costs in all details, or you can send it as an additional if needed)

PROJECT COST						
SL	Items to be purchased	Unit cost		Quantity	Total Cost	
		BDT	EURO		BDT	EURO
	Sewing machine with accessories cost	55885.9	399.19	50	2794295	19959.5
Subtotal without administrative cost for one (1) centre					2794295	19959.5
Administrative Cost (5%)(Reduced € 2 for rounding)					139715	996
Total amount with administrative cost					2934010	20955

[N.B Euro 1= BDT 140 [It may fluctuate]

Budget Details: SDLP (Skill Development Program and Learning Center) /WFS

Skill Development Program for Female Rohingya Refugees						
Number of Training Center = 1 Centers , Number of Participant = 50 Participants,						
Working days per month= 26 days						
Project Budget Costing						
Sl. No.	Name of Required Raw Materials/ Ingredients/ Manpower	Quantity of Required Material (A)	Measuring unit	Average Unit Cost(B)	Total Cost of 50 participants for Six months C= (AxB)	
				BDT	BDT	EURO
1	Fabrics(W-01) (61yardsx50Pers)	3050	Yard	157.04	478980	3421.29
2	Yarn/Tread	4	Cone	43.2	172.8	1.23
3	Niddle	500	Piece	5.4	2700	19.29
4	Elastic	3	Kg	345.6	1036.8	7.41
5	Dossting	4	Kg	194.4	777.6	5.55
6	Rubber	2	Kg	378	756	5.4
7	Chalk	2	Pack	183.6	367.2	2.62
8	Scale (Measuring)	4	Dozen	648	2592	18.51
9	Cutting scale	2	Dozen	183.7	367.2	2.62
10	Collar Pasting	1	Roll	7722	7722	55.16
11	Ribbon	1	piece	16.2	16.2	0.12
12	Less (Jama)	3	Roll	772.2	2316.6	16.55
13	Button, / Hook	2	Pack	1242	2484	17.74
14	Pencil	2	Dozen	129.6	259.2	1.85
15	Pen	4	Dozen	129.6	518.4	3.7

16	Sharpner	2	Dozen	129.6	259.2	1.85
17	Register Khata	1	Piece	237	237.6	1.7
18	Eraser	2	Dozen	216	432	3.09
19	Scissors	50	Piece	669.6	33480	239.14
20	Spin Cutter	8	Dozen	13500	108000	771.43
21	Sewing Machine	50	Piece	15660	783000	5592.86
22	Cutting Table	1	Piece	24300	24300	173.57
23	Trainer (35000*6 Month)	1	Pax	226800	226800	1620
24	Office assistant (20000*6 Month)	1	Pax	129600	129600	925.71
26	Security guards for two centres (11000*6 Month)	1	Pax	71280	71280	509.14
27	Hygiene Kits (4500 *6)	6	1	29160	174960	1249.71
28	Raw materials for work at the house after training	50	1	10800	540000	3857.14
29	Office stationery (5000*6)	6	1	5400	32400	231.43
30	Entertainment for trainees (50*26*6*21.6)				168480	1203.43
31	Subtotal without administrative cost				2794295	19959.3
	Total Cost per Trainee				55885.9	399.19

Working-01: Calculation of Required Fabrics Quantity

SL NO	Name Of Product	Quantity of Product (A)	Quantity of Required Raw Materials per Product	Meas uring	Number of Trainees	Total Quantity Required Raw Materials D= AxBxC)	Unit Cost (E)	Total Cost	
			(B)	Unit	(C)			(F= DxE)	
							BDT	BDT	EURO
1	Salware	2	3	Yard	50	300	140.4	42120	300.86
2	Kamis	2	3	Yard	50	300	162	48600	347.14
5	Blouse/Chuly	2	1.5	Yard	50	150	216	32400	231.43
6	Petticoat	2	2.5	Yard	50	250	129.6	32400	231.43
7	Shirt (S) (1-12)	2	1.5	Yard	50	150	216	32400	231.43
8	Pant	2	1.5	Yard	50	150	162	24300	173.57
9	T-Shirt	2	1	Yard	50	100	151.2	15120	108
10	Maxy	2	3.5	Yard	50	350	129.6	45360	324
11	Genji	2	1	Yard	50	100	129.6	12960	92.57
12	Fotuah	2	2	Yard	50	200	129.6	25920	185.14
14	Paijama	2	2	Yard	50	200	216	43200	308.57
15	Hijab	2	3	Yard	50	300	270	81000	578.57

16	Chalk in Hand Session (At the very initial stage of training. Trainees would practice and utilize fabrics. They would try to prepare targeted product design by cutting fabrics randomly)	1	10	Yard	50	500	86.4	43200	308.57
Total of Fabrics quantity and value						3050	2138.4	478980	3421.29
Average fabrics unit per pax and average fabrics unit cost						61		145.41	1.04

* (At the very initial stage of training, trainees would practice and utilize fabrics. They would try to prepare a targeted product design by cutting fabrics randomly)

4.2 Is this proposal to fund an existing project?

☐ Yes ☐ No

If your answer is Yes, write your evaluations of the current project and state why it is necessary to continue working on the project.

4.3 Provide details on other institutions where you submitted this project and funds obtained.

N/A

4.4 Sustainability of the Project (For Permanent Projects)

When the project is completed, indicate from which source your foundation will obtain the necessary funds to operate the project. (See. Form 1, Subject 8.4) A dedicated team of volunteers and self-motivated community members actively supports the implementation of our regular projects, significantly enhancing their effectiveness and outreach. Beneficiaries have expressed a high level of satisfaction with the quality and impact of these services, reflecting the strong trust built within the community. This positive engagement has fostered a willingness among community members to actively participate in the implementation of our short-term and long-term initiatives, including the Orphan Support Program and other essential humanitarian services for vulnerable populations. To ensure the sustainability of these interventions, our organization has already attained internal fundraising capacities and resource mobilization strategies. We hope, we will be able to secure support

from diverse donors and funding partners, enabling the long-term continuation and expansion of the project while maximizing its impact on the communities we serve.

Section 5: Control List

Present the documents you added about the project. (Special requirements regarding the type of project are attached.)

- At least 3 offers that indicate market prices
- Region Map
- Detailed Case Studies / Social-Economic Evaluations,
- Others.

Section 6: Pledge

We, who have the signatures below, Small Kindness Bangladesh (SKB), Chairman of the Board of Directors and Chief Executive Officer / General Manager / G. Secretary, confirm that we have previously read all aspects of the Fund Agreement of the IHH Humanitarian Relief Foundation and accepted it in writing. In addition, we confirm that we have given correct answers to all the questions above, to the best of our knowledge. All requests are included in the annex and we undertake that the funds will be used in line with the purpose if the IHH Humanitarian Relief Foundation agrees to provide funds.

Note: Can only be signed by people who are authorized to sign (signatory). All pages must be signed. All documents must be signed and sent after scanning. (PDF, JPG)

Chairman of the Board of Directors Full Name: Dr. Orakatul Jannat Sign: Date: 19/06 /2026	General Manager / G. Secretary Full Name: Md. Abu Huraira Sign: Date: 19/06/2026

Official Seal