FORM 9

PROJECT INTERIM REPORT

To be filled out by IHH - Humanitarian Relief Foundation.			
Region:		Country:	
Project Number:	22221	Project Date:	
Partner Organization:			

All partner institutions that are running projects funded by IHH - Humanitarian Relief Foundation are required to fill out, sign and return this feedback report form in English, Turkish or Arabic, together with the required documents. The signatories must be either the Chairman of the Board or General Manager.

PART 1: Information of the Partner Institution Running the Project

Please specify institution's official and working name. (Example: Official Name: The Foundation for Human Rights and Freedoms and Humanitarian Relief Working Name: IHH-Humanitarian Relief Foundation

Official Name: Small Kindness Bangladesh
Working Name: SKB

PART 2: Project Summary

Project Title: Women friendly Space (Skill Development Projects) for Rohingya Refugees-2025
Location for the Implementation of Project: Camp-13, Rohingya Refugee Camp, Ukhiya, Cox's Bazar

PART 3: Feedback

3.1 Reporting Period:

Reporting Commencement Date:	16 September 2026	Completion Date:	30 April 2027	Project Commencement Date:	01 October 2025

3.2 If any, please specify the project's benefit and impacts on the general environment and people up to this stage:

The project, "Women Friendly Space (Skill Development Projects) for Rohingya Refugees-2025," is being implemented by Small Kindness Bangladesh (SKB) through its Women Friendly Space (WFS) in Camp-13, to strengthen the skills, self-reliance, and livelihood opportunities of vulnerable Rohingya women. Although the project was initially proposed for the period from 1 May 2025 to 30 November 2025, the actual implementation commenced on 1st October 2025 following the subsequent project arrangements.

During the first phase of implementation, completed on 30th March 2026, 50 Rohingya women received practical sewing skills training through one WFS centre. This represents one-third (33.33%) of the total target of 150 women. Alongside the training, 50 sewing machines with 50 packages of accessories were distributed to the participating beneficiaries, enabling them to apply their newly acquired skills through practical sewing activities.

During the 2nd phase of implementation, completed on 30th April 2026, 50 Rohingya women received practical sewing skills training through one WFS centre. This represents one-third (33.33%) of the total target of 150 women. Alongside the training, 50 sewing machines with 50 packages of accessories were distributed to the participating beneficiaries, enabling them to apply their newly acquired skills through practical sewing activities.

The WFS has also provided beneficiaries with psychosocial support and psychological counselling alongside vocational training. These complementary services have created a supportive environment for women to participate in project activities while addressing aspects of their emotional and social well-being. Beneficiary engagement and verification through community-level coordination have further supported inclusive participation and appropriate targeting

At the current stage, the project has therefore generated benefits through a combination of skills development, access to productive equipment, livelihood potential, psychosocial support and increased participation. The remaining two-thirds of the project will extend these benefits to an additional 100 Rohingya women, further expanding the project's intended livelihood and self-reliance outcomes.

Overall, the first phase has established a foundation for continued skills development and livelihood support among Rohingya women in Camp-13. The remaining project activities are expected to be completed by 31 May 2027, subject to the implementation schedule.

3.3 Please specify the developments during the project process and works performed in this reporting period.

During the reporting period from 18 March 2026 to 09 September 2026, Small Kindness Bangladesh (SKB) implemented the first phase of the Women Friendly Space (WFS) Skill Development Project in Camp-13. The project was initially proposed for 1 May 2025 to 30 November 2025; however, actual implementation commenced on 1st October 2025 following the subsequent project arrangements.

One WFS centre was operational during this phase, providing sewing skills training to 100 Rohingya women. The training was supported by three trainers and conducted six days per week as part of the planned six-month training cycle. By 1st April 2026 and 11th June 2026, a total of 156 training days had been completed for each group.

The principal activity during the reporting period was practical sewing skills training. In addition to vocational training, beneficiaries received psychosocial support and psychological counselling through the WFS, providing complementary support to their overall well-being and participation.

A total of 100 beneficiaries were selected and enrolled during the first phase. Community engagement was undertaken to support beneficiary identification and verification, including coordination with community representatives/majhis. Required beneficiary documentation, including NID/FCN information, individual photographs, master rolls and other relevant documents, was collected and maintained.

As part of the livelihood-support component, 100 sewing machines and 100 packages of sewing accessories were procured and distributed among the trained beneficiaries. The first phase therefore covered 100 of the total 150 targeted beneficiaries, representing 66.5% of the planned beneficiary coverage.

Procurement and preparation for the next phase are currently ongoing. The remaining 100 beneficiaries are planned to receive sewing skills training and sewing machines during the subsequent implementation phase. Monitoring visits were conducted by SKB staff and trainers, while coordination was maintained with relevant camp and community authorities, IHH and other stakeholders to support effective implementation.

The project has now completed its first one-third portion, and SKB is preparing to implement the remaining two-thirds. The next phase will focus on training and supporting the remaining 100 Rohingya women, including the procurement and distribution of the remaining 50 sewing machines with accessories. Upon completion of the full project activities, SKB will prepare the required Form-7/final completion report. The remaining project activities are currently expected to be completed by 31 May 2027.

PART 4: Financial Summary

Total Cost of Project:	Funds from IHH - Humanitarian Relief Foundation	Bank charges in the IHH - Humanitarian Relief Foundation fund
€ 65200	€ 43465	N/A

4.1 Please give information about the expenses you made to improve the project in this reporting period. You can improve or expand the table in line with your needs.

Received Item / Service	Quantity / Weight	Unit Price (EURO)	Total Amount (EURO)
1. Sewing machine with accessories	50	413.97	20698.50
2. Sewing machine with accessories	50	413.97	20698.50
Sub Total (a)			**41397**

Total expenditure from IHH fund:	The Unspent Amount:
€41397	**€2068**

4.2 Please attach the documents for all expenses from IHH- Humanitarian Relief Foundation. Please check the list and mark those in the feedback report:

- ☐ The formal receipt for all the goods above
- ☐ Photos of the general project taken with the banner/sign (banner sample is provided). All photos must have IHH-Humanitarian Relief Foundation's banner with its logo; the banner should not be held, but must be hung in the background.
- ☐ Video images (CD or DVD)
- ☐ News clippings published in the local or national newspapers in relation to the project.
- ☐ Special aid receipts documenting beneficiaries. Beneficiaries should specify the aid they get next to their names and sign it.
- ☐ Other (Please specify)

Invoice Of 1st Period

Invoice No	Invoice Date	Store & Company Names	Purchased Goods: Name	Measuring Unit	Purchased Goods: Quantity	Purchased Goods: Price (Local)	Total Amount (Local)	Total Amount (Euro)
1	09.10.2025	Memo no: 01 (Mim Shuta Bitan)	Fabrics(W-01) (61yardsx100 Pers)	Yard	3050	157.04	478980	3548
			Yarn/Tread	Cone	4	43.2	172.8	1.28
			Needle	Piece	500	5.4	2700	20.00
			Elastic	Kg	3	345.6	1037	7.68
			Dossting	Kg	4	194.4	778	5.76
			Rubber	Kg	2	378	756	5.60
			Chalk	Pack	2	183.6	367	2.72
			Scale (Measuring)	Dozen	4	648	2592	19.20
			Cutting scale	Dozen	2	183.7	367	2.72
			Sub- Total(A)				**487750**	**3613**
2	09.10.2025	Memo no: 02 (Tanzila Chumki House)	Collar Pasting	Roll	1	7722	7722	57.20
			Ribbon	Piece	1	16.2	16.2	0.12
			Less (Jama)	Roll	3	772.2	2317	17.16
			Button, / Hook	Pack	2	1242	2484	18.40
			Scissors	Piece	50	670	33480	248
			Spin Cutter	Dozen	8	13500	108000	800
			Sewing Machine	Piece	50	15660	783000	5800
			Raw materials for work at the house after training	50	50	10800	540000	4000
			Cutting Table	Piece	1	24300	24300	180
			Sub Total(B)				**1501319.2**	**11121**
3	09.10.2025	Memo no: 03 (M/S Shah Mansuria Enterprise)	Pencil	Dozen	2	129.6	259	1.92
			Pen	Dozen	4	129.6	518	3.84
			Sharpener	Dozen	2	129.6	259	1.92

			Register Khata	Piece	1	237	237	1.76
			Eraser	Dozen	2	216	432	3.2
			Hygiene Kits	Package	6	29160	174960	1296
			Office Stationery	Package	6	5400	32400	240
			Sub Total(C)				**209065**	**1548.50**
4	10.10.2025	Memo no: 04 (M/S Nabi Hossain Store & Confectionaries)	Banana	Piece	7800	6.6	51480	381.333
			Cake	Piece	7800	10	78000	577.778
			Bread	Piece	7800	5	39000	288.889
			Sub Total(D)				**168480**	**1248**
5	31.03.2026	Memo no: 05 (Payment Acknowledgement)	Trainer Salary (1 Person)	Month	6	37800	226800	1680
			Office assistant Salary (1 Person)	Month	6	21600	129600	960
			Security Guards Salary (1 Person)	Month	6	11880	71280	528
			Sub Total				**427680**	**3168**
Grand-total							**2794295**	**20698.5**

Invoice of 2nd Period

Invoice No	Invoice Date	Store & Company Names	Purchased Goods: Name	Measuring Unit	Purchased Goods: Quantity	Purchased Goods: Price (Local)	Total Amount (Local)	Total Amount (Euro)
1	08.12.2025	Memo no: 01 (Mim Shuta Bitan)	Fabrics(W-01) (61yardsx100 Pers)	Yard	3050	157.04	478980	3548
			Yarn/Tread	Cone	4	43.2	172.8	1.28
			Needle	Piece	500	5.4	2700	20.00
			Elastic	Kg	3	345.6	1037	7.68
			Dossting	Kg	4	194.4	778	5.76
			Rubber	Kg	2	378	756	5.60

			Chalk	Pack	2	183.6	367	2.72
			Scale (Measuring)	Dozen	4	648	2592	19.20
			Cutting scale	Dozen	2	183.7	367	2.72
			Sub- Total(A)				**487750**	**3613**
2	08.12.2025	Memo no: 02 (Tanzila Chumki House)	Collar Pasting	Roll	1	7722	7722	57.20
			Ribbon	Piece	1	16.2	16.2	0.12
			Less (Jama)	Roll	3	772.2	2317	17.16
			Button, / Hook	Pack	2	1242	2484	18.40
			Scissors	Piece	50	670	33480	248
			Spin Cutter	Dozen	8	13500	108000	800
			Sewing Machine	Piece	50	15660	783000	5800
			Raw materials for work at the house after training	50	50	10800	540000	4000
			Cutting Table	Piece	1	24300	24300	180
			Sub Total(B)				**1501319.2**	**11121**
3	08.12.2025	Memo no: 03 (M/S Shah Mansuria Enterprise)	Pencil	Dozen	2	129.6	259	1.92
			Pen	Dozen	4	129.6	518	3.84
			Sharpener	Dozen	2	129.6	259	1.92
			Register Khata	Piece	1	237	237	1.76
			Eraser	Dozen	2	216	433	3.2
			Hygiene Kits	Package	6	29160	174960	1296
			Office Stationery	Package	6	5400	32400	240
			Sub Total(C)				**209065**	**1548.50**
4	09.12.2025	Memo no: 04 (M/S Nabi Hossain Store & Confectionaries)	Banana	Piece	7800	6.6	51480	381.333
			Cake	Piece	7800	10	78000	577.778
			Bread	Piece	7800	5	39000	288.889
			Sub Total(D)				**168480**	**1248**
5	30.04.2026	Memo no: 05	Trainer	Month	6	37800	226800	1680

		(Payment Acknowledgement)	Salary (1 Person)					
			Office assistant Salary (1 Person)	Month	6	21600	129600	960
			Security Guards Salary (1 Person)	Month	6	11880	71280	528
			Sub Total				**427680**	**3168**
Grand-total							**2794295**	**20698.5**

PART 5: PROJECT FEEDBACK UNDERTAKING

We, the undersigned Small Kindness Bangladesh (SKB), acting as the *Chairman of the Board and Chief Executive Officer/General Manager*, hereby confirm that we have read all content of the IHH-Humanitarian Relief Foundation Funding Agreement and agreed thereto in writing. We undertook to ensure smooth monitoring of the progress of the project in line with the instruction of IHH - Humanitarian Relief Foundation and we hereby document the completion of the project. This feedback, together with the required accurate and appropriate documents, indicates the release of our responsibility for the project. Also, this feedback will not have prejudice to IHH- Humanitarian Relief Foundation's right to carry out legal investigation as to whether the funds are used appropriately and in the right manner.

Note: To be signed by the signatories only. All pages must be signed. All documents should carry a wet signature and must be scanned and sent. (PDF, JPG)

Chairman of the Board

Full Name: Dr. Orakatul Jannat

Signature:
Date: 17/09/2026

General Manager

Full Name: Md. Abu Huraira

Signature:
Date: 17/09/2026

Official Manager


Psychosocial
Support
Corner
BANGLADES
ARAKAN MÜLTECİ
KAMPLARI / 2026
Kadın Meslek
Edindirme
Merkezi
(Dikiş Makinesi)
PROJE ID: 22221
iHH
INSANI YARDIM VAKFI
KONYA ŞUBESİ
CİHANBEYLİ
EN İYİ
YATIRIM


BANGLADEŞ
ARAKAN MÜLTECİ KAMPLARI / 2026
Kadın Meslek
Edindirme Merkezi
(Dikiş Makinesi)
iHH
EN İYİ
YATIRIM


BANGLADES
ARAKAN MÜLTECİ
KAMPLARI / 2026
Kadın Meslek
Edindirme
Merkezi
(Dikiş Makinesi)
PROJE ID: 22221
iHH
INSANI YARDIM VAKFI
ONYA ŞUBESİ
CİHANBEYLİ
EN İYİ
YATIRIM


Hand stitching
Handicrafts


BANGLADEŞ
ARAKAN MÜLTECİ KAMPLARI / 2026
Kadın Meslek
Edindirme Merkezi
(Dikiş Makinesi)
iHH
KONYA ŞUBESİ
iHH
INSANI YARDIM VAKFI


BANGLADEŞ
ARAKAN MÜLTECİ KAMPLARI / 2026
Kadın Meslek
Edindirme Merkezi
(Dikiş Makinesi)
iHH
INSANI YARDIM VAKFI


BANGLADEŞ
ARAKAN MÜLTECİ KAMPLARI / 2026
Kadın Meslek
Edindirme Merkezi
(Dikiş Makinesi)


BANGLADEŞ
ARAKAN MÜLTECİ KAMPLARI / 2026
Kadın Meslek
Edindirme Merkezi
(Dikiş Makinesi)
iHH


BANGLADEŞ
ARAKAN MÜLTECİ KAMPLARI / 2026
Kadın Meslek
Edindirme Merkezi
(Dikiş Makinesi)